
PROJECT REPRESENTATIVE’S DAILY REPORT Pg.    1     
  Report No. 182 
  Date: 2015-05-12 

  Day:  Tuesday 

  

Architect: Kang Associates 

   

Project: Renovation and Addition to Tewksbury Town Hall 

 

OPM: CBI Consulting Inc. Clerk of the Works:  Jennifer dos Santos, Assoc. AIA, MCPPO 

 

Contractor: G.V.W., Inc. 

 
  Weather: 7:30 am: Overcast  Noon:  Mostly Sunny  3:00 pm:  Sunny 

 Temperature:   7:30 am:   62º  Noon:  72º  3:00 pm:  74º 
 

Superintendent: Vinnie Bomal 

 
PERSONNEL 

COUNT 

Spec 

Section 
 

Contractor 
 

Trade 
 

Foreman 
 

Journeymen 
 

Helpers 

 

Total 
 

General 

Contractor: 

Div. 06 

Div. 04 

09 90 00 

02 41 19 

Div. 31 

01 50 00 

Div. 05 

Div. 03 

GVW 

Carpentry 

Masonry 

Painting 

Laborers 

Site Work 

Temp. Facility 

Misc. Metals 

Concrete 

1 

1 

1 

1 

1 

0 

0 

0 

3 

2 

0 

0 

2 

0 

0 

0 

0 

2 

0 

0 

0 

0 

0 

0 

4 

5 

1 

1 

3 

0 

0 

0 
 

Subcontractors: 

   02 08 00 
A & J Demo 

Services 
Abatement 0 0 0 0 

 
26 00 00 Griffin Electric Electrical 1 1 0 2 

 
22 00 00  

Lapan 

Mechanical 
Plumbing 0 0 0 0 

 
03 30 00 L&L Concrete  Concrete 0 0 0 0 

 
Div. 23 

Ambient Temp. 

Corp. 
HVAC 2 2 0 4 

 
Div. 21 

Encore Fire 

Protection 

Fire 

Suppression 
0 0 0 0 

 
Div. 7 

Meadows 

Roofing 
Roofing 0 0 0 0 

Total:    8 10 2 20 
 
 

DAILY REPORT 

Activities Today: 

1) Carpenters: (1) is installing framing in the lobby, (1) installing drywall in Stair #2, (2) installing drywall at the platform in 

the Meeting Hall. 

2) Laborers: water line installation (including one equipment operator). 

3) Painter: painting the Electric Room and the Storage Room in the Meeting Hall. 

4) Taper: taping drywall on the 1st floor. 

5) HVAC: continuing insulation of the ductwork and piping in the attic; installing fin tube radiation heat. 

6) Griffin Electric: continuing electrical rough installation and electrical wiring in the lobby and 1st floor. 

7) Masons: installing CMU block at the addition with (2) mason tenders. 

 

                                                                                                                 
Copies to: Richard Montuori, Town of Tewksbury  Jeff Barnes, Barnes Consulting 

 Ed Johnson, Town of Tewksbury  Kaffee Kang, Kang Architects 

 Steve Sadwick, Town of Tewksbury  Jennifer Pincus, Kang Architects 

 Wayne Lawson, CBI  Bob Harukewicz, GVW Inc.  

  



PHOTO INDEX 

 

 

The water line installation continues. 

 

The electricians are installing rough electrical. 

 

Carpenters are installing drywall at the 

platform in the Meeting Hall. 



 

 

The first floor drywall is being taped. 

 

The Electric Room and the Storage Room in 

the Meeting Hall have been painted. 

 

The masons are continuing with the CMU 

block installation at the addition. 


